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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts 

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No S-922  

Commission District 8 

(Consent Decree Project) 

CD 1.05(2) SDWWTP -Effluent Pump 

Station Electrical Improvements for 

Pumps 1 through 6 

8/06/2019 

Contract Award Recommendation 

Approved to Poole & Kent Company of 

Florida 

 

Pending BCC Ratification 

 

No S-921  

Commission District 8 

SDWWTP Municipal Injection Wells 

(SE-2) under  

Injection Wells Prequalification Pool 

 

8/15/2019 

Contract Award Recommendation 

Approved to Youngquist Brothers, Inc. 

 

Pending BCC Ratification 

 

No S-920 

Commission District 7  

CDWWTP Municipal Injection Wells 

(CE-2) under  

Injection Wells Prequalification Pool 

8/15/2019 

Contract Award Recommendation 

Approved to Youngquist Brothers, Inc. 

 

Pending BCC Ratification 

 

No S-946  

Various Commission Districts 

Two-Year Countywide Contract for 

Rehabilitation of Sanitary Sewers by the 

Cured-In-Place Pipe Lining Method with 

County OTR for an Add’l. Two Years on 

a Yearly Basis 

 

8/08/2019 

Contract Award Recommendation 

Approved to Insituform Technologies, LLC 

 

Pending BCC Ratification 

 

 

B. Projects Advertised – NONE 

 

 

 



C. Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

Under the Cone of Silence  

 

Negotiation Meetings with Poole & Kent 

Company of Florida 

 

8/09/2019 

8/15/2019 

8/23/2019 

8/28/2019 

8/29/2019 

 

No S-914 

Commission District 8 

(Consent Decree Project) 1.11 General 

Electrical Design SubStation 9, 10, 11 & 

12 

 

5/28/2019  

Request to Reject all Bids filed with Clerk 

 

Pending BCC Approval of Rejection 

 

No S-940 

Commission District 4 

(Consent Decree Project) 

CD 5.9 Upgrade of Regional Pump 

Station 0301 

 

Under the Cone of Silence 

 

7/12/2019  

Bids Received 

 

Exhibit B – Capital Expenditures 
Exhibit B shows the preliminary capital expenditures for the month of August 2019 in the amount of 

$27,182,164 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $421,697,615. 

 

 

Exhibit C – Status of Consent Decree Projects 

 

Item Consent Decree Project Title  Summary of Changes 

   

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 

  



Project Phase  

No Changes 

 

 

 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion. 

Actual Compliance Date 

No Changes  

Remarks  

CD 2.22 Pump Station 2 Termination for default of Contractor. Delay 

notification sent to EPA & FDEP May 20, 2019. 

 

 


